ltems that Remain to be completed (4/30/15):

1. Wastewater Treatment Tank Area
Sludge Removal: LIME
Piping: Remove Materials
Secondary Containment: Remove Liquids/Solids from Containment and Sump and Final
Cleanup

2. Aboveground Storage Tank Area
Liquid Removal: PT3
Piping: Remove Materials
Secondary Containment: Remove contaminated Sand and Final Cleanup

3. Frac Tank Waste Disposal
Frac Tanks: FT5180
Frac Tanks: Residual Sludge Cleanout
Frac Tank (Off-Site Cleaning/Deodorizing): FT1004

4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:
Poly Drums: Wash and Cut up
Totes: Wash and Cut up
Poly Tanks/Vats (select): Wash and Cut up

5. Main Warehouse
Trenches: Cut/Remove appropriate piping and remove trench solids.
WWTT Containment/Sump: Cut appropriate piping and Remove Solids
Warehouse Floor/Bays: Clean Contaminated Solids and Liquids
Tanker Trailer: Remove solids

6. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps:
Truck Wash Bay: Remove Liquids/Solids - Sump and Trenches and Final Clean
Shed: Remove Liquids/Solids — Drain, Container Wash Sump; Final Clean Floors
Former Shed: Remove Liquids/Solids — Trenches, Drain, Sump 1, O/W Separator, Sump
2; Clean Concrete;
AST Area: Remove Liquids/Solids and Clean — Tote Pad Sump 1, 2, 3, 4; S Containment
Sump 1 and 2; Drain between N and S Containment; Sump in N Containment; Sump in
NN Containment; Drain between NN Containment and Poly Tanks;
Acid Pad: Remove Liquids/Solids - Sump

7. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes)
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